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Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 

REPORT #195, MARCH 2007 

Identif ication of Remedial Investigation and Feasibility Study (RI/FS) Activit ies 

Task 1 — Description of the Current Situation 
r 

• Complete 

Task 2 — Plans and Management 

• On March 29, the Kalamazoo River Study Group (KRSG) notified the MDEQ that it was 
invoking dispute resolution regarding the 2006 cost recovery package 

Task 3 — Site Investigation 

• No activity 

Task 4 — Preliminary Remedial Technologies 

• No activity 

Task 5 — Site Investigation Analysis 

• No activity 

Task 6 — RI/FS Reports, Risk Assessments and Records of Decision 

• The MDEQ will prepare the final Allied Paper, Inc Operable Unit (Allied OU) RI Report 

Task 7 — Community Relations Support 

• No activity 

Status o f Work at the Site 

Task 1 — RI Activit ies 

• See Section I, Task 3, for information. 

Task 2 — Remedial Action Activit ies 

• No activity. 

Task 3 — Operation, Maintenance and Monitoring (OMM) Activit ies 

• On March 2, ARCADIS BBL transmitted to the city of Kalamazoo the monthly (February 
2007) monitoring report regarding treated groundwater at the Allied OU. 
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Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 

REPORT #195, MARCH 2007 

• On March 6, Severn Trent Laboratones (STL) forwarded the analytical data package 
regarding the first quarter 2007 post-closure groundwater sampling event at the King 
Highway Landfill Operable Unit (KHL OU) to Georgia-Pacific Corporation (Georgia-Pacific) 
(sample delivery group [SDG] KAL430) Table A summarizes the samples collected 

• On March 13, Earth Tech collected samples of the influent and effluent at the Allied OU water 
treatment plant (WTP) for polychlorinated biphenyl (PCB) analysis 

• On March 15, Terra Contracting, L L C (Terra) performed the first quarter 2007 post-closure 
inspection at the KHL OU 

• On March 16, ARCADIS BBL submitted the 2007 first quarter post-closure landfill gas 
monitonng report for the KHL OU to the MDEQ 

• On March 29, Earth Tech measured static water levels at the Allied OU 

• In March, operation of the WTP continued at the Allied OU A total of 636,241 gallons of 
water were treated and discharged to the Kalamazoo Water Reclamation Facility 

• In March, Earth Tech performed OMM activities at the Allied OU, including chlonnating the 
sumps, inspecting soil sedimentation and erosion control features, inspecling the site fence, 
and inspecting groundwater recovery system components 

• Georgia-Pacific awaits the MDEQ's comments on the July 31, 2006 Work Plan for Additional 
Activities at the King Highway Landfill 

• Georgia-Pacific awaits the MDEQ's approval of the January 2005 Draft Notice of MDEQ-
Approved Environmental Remediation for the Former Kalamazoo Mill Lagoons (the approval 
of which IS related to approval of the above-referenced July 31, 2006 submittal) 

• Georgia-Pacific awaits the results of the split samples collected by CDM dunng the first 
quarter 2007 post-closure groundwater sampling event at the KHL OU. 

///. Percentages 

Task 1 — Descnption of the Current Situation is complete. 

Task 2 — Plans and Management is approximately 90 percent complete 

Task 3 — Site Investigation is approximately 95 percent complete. 

IV. Problems 

• No problems were encountered. 
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Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site 

REPORT #195, MARCH 2007 

W. Act ions Taken to Correct Problems 

• No activity 

VI. Upcoming Activit ies 

• In April 2007, Earth Tech is scheduled to measure water levels at the Allied OU 

• In April 2007, Earth Tech is scheduled to collect samples of the influent and effluent at the 
Allied OU WTP for PCB analysis 

• In April 2007, Earth Tech will continue to perform OMM activities at the Allied OU 

• On April 3, ARCADIS BBL is scheduled to transmit to the city of Kalamazoo the monthly 
(March 2007) monitoring report regarding treated groundwater at the Allied OU 

• On Apnl 5, ARCADIS BBL is scheduled to submit to the MDEQ the sixty-first monthly water-
elevation report for the Allied OU This report will cover activities performed dunng February 
2007 

• Beginning on April 16, 2007, the KRSG will submit to the United States Environmental 
Protection Agency (USEPA) monthly reports for the Supplemental Remedial 
Investigations/Feasibility Studies (SRI/FS) and Plamwell Time Cntical Removal Action 
(TCRA) in separate monthly reports, as required by paragraph 19a of the Plainwell 
Administrative Settlement Agreement and Order on Consent for Removal Action (AOC) and 
Section 7 1 of the SRI/FS Statement of Work (SOW) These topics will no longer be 
discussed in the monthly reports submitted under the 1990 Administrative Order by Consent 
for the Site The first monthly reports submitted will cover February and March 2007 

• In Apnl, ARCADIS BBL anticipates distributing the validated analytical results of the 2007 first 
quarter groundwater sampling event conducted at the KHL OU. 

• In May 2007, ARCADIS BBL is tentatively scheduled to conduct the 2007 second quarter 
post-closure groundwater sampling event at the KHL OU. Water-level measurements will be 
collected pnor to groundwater sampling. The second quarter landfill gas monitoring event is 
scheduled to occur at the same time. 

• Dunng the second quarter 2007, Terra is scheduled to perform the second quarter 2007 post-
closure inspection at the KHL OU 

VII. Changes in Personnel 

• No changes. 

Page 

3/3 
4/2Q/2007 
J \Doc07\6452d Kzoo\64524_032711 lOO^March 2007 MonUily Repon doc 

file:///Doc07/6452d


Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
March 2007 Monthly Report 

Table A — Summary of Groundwatfer Data Received during March 2007 regarding the KHL-OU 

Date 
Sampled , 
2/5/2007 
2/6/2007 

2/7/2007 

2/8/2007 

2/9/2007 

BBL Sample ID 
(Corrected) 

H85378 
H85379 
H85380 
H85381 
H85382 
H85383 

H85384' 
H85385 
H85386 
H85387 

H85388[H85389] 
H85390 
H85391 
H85392 

H85393[H85394] 

H85395 

BBL Sample ID 
(Assigned in Field) 

H85304 
H85305 
H85306 
H85307 
H85308 
H85309 
H85310 
H85311 
H85312 
H85313 

H85314[H85315] 
H85316 
H85317 
H85318 

H85319[H85320] 
H85321 

Well ID 
MW-7 

MW-1AR 

MW-2R 
MW-16A 

MW-11RR 
Equipment Blank 

MW-12B 
MW-16B 

MW-12AR 
MW-13B 
MW-8AR 
MW-13AR 
MW-8BR 

MW-14AR 
MW-15AR 
MW-3AR 

CDM Sample ID 
(No split taken ) 
(No split taken ) 
(No split taken ) 
OU3-MW16A-01 
(No split taken ) 
(No split taken ) 

OU3-MW12B-01 [OU3-MW12B-02] 
(No split taken ) 

OU3-MW12AR-01 
OU3-MW13B-01 

OU3-MW8AR-01 [OU3-MW8AR-03] 
OU3-MW13AR-01 

(No split taken ) 
OU3-MW14AR-01 

OU3-MW15AR-01 [OU3-MW15AR-03] 
OU3-MW3AR-01 

Notes: 
MS/MSD analyzed for this sample. 

ARCADIS BBL samples analyzed for total organic carbon (TOC), total polychlorinated biphenyl (PCB) compounds, 
semivolatile organic compounds (naphthalene, 4-methylphenol and phenol), acetone, chemical oxygen demand (COD), 
nitrate, sulfate, alkalinity, total suspended solids (tSS) and total metals (barium, calcium, chromium, thallium, iron, sodiur 
and vanadium) 
CDM samples analyzed for low-level PCB Aroclors 
Duplicate samples are presented in brackets. 
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